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SECTION 01010 

 

SUMMARY OF WORK 
 

 

PART 1 GENERAL 

 

1.1  SCOPE OF WORK   

The work covered under this specification includes constructing utility trenches, running cable, 

providing power service connecting power to existing FAA-owned transformer, constructing 

access road and pad, constructing RVR rack foundation,  constructing distribution rack pad and 

foundation, and installing distribution rack to support the future installation of a Rollout RVR for 

Runway 7. 

 

The contractor is required to furnish all labor, materials (except Government furnished), services, 

equipment, insurance, bonds, security notifications, licenses, permits, and fees in accordance with 

applicable federal, state and local regulatory requirements to complete the specified work.  Any 

miscellaneous labor, equipment and/or materials not specifically detailed or specified, but required 

to complete the project, shall be provided as an integral part of the work. 
 

The dimensions, measurements, and quantity of materials listed in this specification and on the 

construction drawings are estimated and are presented to give the contractor an idea of the total 

scope of work.  The contractor is responsible for assuring that the bid reflects all work required 

to accomplish this project.   
 

The following items are a brief summary of the project and are provided solely for the purpose of 

revealing the general nature of the work involved.  The Contractor is responsible for 

accomplishing all items of work in accordance with the applicable drawings, specifications and 

provisions of the contract.  Any additional labor, materials, equipment, and/or appurtenances not 

specifically detailed or specified, but required to complete the project, shall be provided by the 

Contractor as an integral part of the scope of work specified. 

 
1.1.1  RVR Rack Foundation, Pad And Access Road 

 

Contractor shall construct the RVR rack foundation, pad and access road as indicated on the 

construction drawings. Work includes: construction/installation of the rack foundation, 

grounding system, and access road and pad (including geotextile fabric, insulation board, 

subbase, surface course, and seeding of side slopes). 

 

1.1.2 Distribution Rack, Foundation, and Pad 
 
Contractor shall construct the distribution rack, foundation, and pad as indicated on the 

construction drawings. Work includes: construction/installation of the rack foundation, the 

distribution rack, grounding system, and pad (including geotextile fabric, insulation board, 

subbase, surface course, and seeding of side slopes). 
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1.1.3 Installation of Power and Control for the RVR 
 
Contractor install/construct power and control for the RVR as indicated on the construction 

drawings. Work includes: construction of the dry utility trenches (including pullboxes, conduits, 

guard wire, ground rods, fill, warning tape and other materials as required), installation of cable, 

disconnect, step down transformer, and coordinating with BUECI to provide power service (907-

852-6166) connecting power to existing FAA-owned transformer. 

 
1.2  REFERENCES 

 

Airport Ground Vehicle Operations Guide 

available from:  http://www.asy.faa.gov/safety_products/airportground/AGVO-guide.doc 

 

1.3  DRAWINGS 

 

Callouts on the construction drawings indicate work to be done under this contract unless 

specifically noted "installed by others" or "existing".  Callouts indicating work to be done do not 

always include the word "install". 

 

1.3.1 Construction Drawings Provided 
 
Drawings applicable to this project are listed below.  The written scale (e.g. 1”=100’) is only 

valid for FAA “D - size” drawings (22”x34”) and may be slightly off due to variations in 

printing.  On reduced size drawings, the bar scales (where shown) and written dimensions remain 

valid.  

 
1.3.2  As-Built Drawings 

 

The contractor shall provide three complete sets of As-Built drawings to the FAA Project 

Engineer at the end of the project.  The following color codes shall be used:  

 Green - to indicated new or changed information 

 Red - to indicated deletions 

 Blue - to indicate notes to the draftsman 

 

Any additional diagrams and/or schematics that would be helpful for the maintenance of the 

facility should also be included. 

 
1.4  SUBMITTALS 
 
1.4.1  Material 
 

The contractor shall submit for approval; catalog data, cut-sheets, samples, and any other relevant 

information on the contractor furnished material to be used on this project.  One copy of the 
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submittal package shall be given to the FAA Project Engineer for approval.  Submittals on 

materials shall include, but are not limited to: 

 

- GRMC conduit 

- HDPE conduit 

- Geotextile fabric 

- Insulation board 

- Embankment fill material  

- Contractor furnished hardware 

- Contractor furnished electrical fittings and components 

- Contractor furnished cable and wire 

- Labels 

- Anti-rust product for threaded hardware 

- Additional items deemed necessary by the Project Engineer. 

- Pull Boxes 

 

The contractor shall provide submittals for review for the following electrical items: 

A. Disconnect switches    Product data sheet 

B. Fuses                                                                       Product data sheet 

C. Time current curves of fuses   Product data sheet  

D. Conduits & fittings     Product data sheet   

E. Power conductors                                                   Product data sheet 

F. Step-down transformers    Product data sheet 

 

1.4.2  Schedule 
 
Prior to start, the contractor shall submit a schedule and work plan to the Project Engineer for 

approval.  See section 3.1.2 for the maximum time allowed to complete this project.  The 

schedule shall show start dates, duration, and finish dates for each work activity.  Activities shall 

include, but are not limited to:  

 

- Site layout 

- Construction of RVR pad and access road 

- Construction of RVR rack foundation 

- Construction of distribution rack, foundation, and pad 

- Installation of new power service Connection of power to existing FAA-owned 

transformer 

- Construction of utility trenches 

- Installation of power and control cable 

- Inspection and cleanup 

 

The FAA reserves the right to modify the contractor’s sequence of activities in the interest of 

facility operation and airport safety. 
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1.4.3  Schedule of Values 
 
The contractor’s proposal shall include a schedule of values, showing at a minimum, a 

breakdown of cost for each work activity listed in the work schedule / below.  Cost for each item 

should include any profit and overhead. 

• Site layout         $ .                    .   

• Construction of RVR rack, foundation, pad and access road  $ .                    .   

• Construction of distribution rack, foundation, and pad  $ .                    .   

• Installation of new power service     $ .                    .   

• Connection of power to existing FAA-owned transformer $ .                    . 

• Construction of utility trenches     $ .                    .   

• Installation of power and control cable    $ .                    .   

• Inspection and cleanup      $ .                    .   
 

TOTAL PROJECT COST  $ .                    .  
 

1.4.4  Safety Plan 
 
The contractor shall submit a safety plan per paragraph 3.4.2.6 of this section. 

 
1.4.5  Work Plan 
 
The contractor shall submit a work plan per paragraph 3.4.5 of this section. 

 
1.4.6  Testing 

 

The contractor shall complete, at his own expense, all testing as required by these specifications.  

The results shall be submitted to the FAA Project Engineer.  Required testing includes, but is not 

limited to, the following: 

 

- Cable insulation resistance test (see FAA-C-1217f, 5.3.4) 

- Earth resistance test (see FAA-C-1217f, 5.3.6) 

- Soil Compaction Testing (performed by an independent testing company) 

 
PART 2 PRODUCTS 
 

Reference herein or in the construction drawings to any specific commercial product, process, or 

service, any trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or 

imply its endorsement, recommendation, or favoring by the Federal Aviation Administration.  

The contractor may submit a request for substitution of a product, process, or service specifically 

called out.  Such request shall be through the submittal process. 

 
2.1  GOVERNMENT FURNISHED MATERIAL 

 

No GFM shall be supplied under this contract. 


